

ATTACHMENT D

Bicycle / Pedestrian Projects

Project/Sub-Project	FY2019-20				FY 2020-21				FY2021-22								
	2019		2020		2021		2022										
	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20				
McClellan Road Separated Bike Lane (Byrne Ave to Torre Ave)																	
Phase 1 A - Stelling to Imperial McClellan Rd at Rose Blossom Dr Intersection Modifications	Construction																
Phase 1B - Intersection Improvements @ Bubb Rd and Stelling Ave.	Construction																
Phase 2 - Stelling Rd to Torre Ave Intersection Improvements at West Acres Dr and Kim St		ROW		Design	B/A	Construction											
Phase 3 - De Anza/Pacifica/McClellan Intersection Improvements				ROW	Design	B/A	Construction										
Phase 4 - Byrne to Imperial				ROW		Design	B/A	Const.									
Stevens Creek Boulevard CI IV Separated Bikeway (Foothill to Tantau)																	
Phase 1 - Wolfe to Tantau Stevens Creek Blvd at Wolfe Rd Intersection Modifications		Design	B/A	Const.													
Phase 2 - Hwy 85 to Wolfe <i>(Note 1)</i> - Stevens Creek Blvd at Wolfe Rd Intersection Improvements - Stevens Creek Blvd at De Anza Blvd Intersection Improvements					Design	B/A	Construction										
Phase 3 - Foothill Blvd to Hwy 85 <i>(Note 2)</i>							Design	B/A	Const.								
Bike Boulevard Projects (Phases 1-3)																	
Phase 1 - North Portal Avenue from Stevens Creek Blvd to Merritt Dr. Merritt Dr from Portal Ave to western end Greenleaf Dr from eastern end to Castine Ave Beardon Dr from Greenleaf Dr to Greenleaf Dr Meteor Dr between Mary Ave and Castine Way Bandle Drive at Mariani Ave Torre Ave at Town Center Lane								B/A	C								
Pave Portal Ave		B	C														
Construct Speed Tables - Phase 1 area		B	C														
Phase 1 & 2 Interim Improvements			D	C													
Phase 2 - Calle de Barcelona, between Miller Ave and Finch Ave Finch Ave, between Calle de Barcelona and Tilson Ave Tilson Ave, between Finch Ave and Wunderlich Dr Wunderlich Dr, between Tilson Ave and Barnhart Ave Barnhart Ave, between Wunderlich Dr and Sterling Blvd Intersection of Kim St and Kirwin Ln Intersection of Meteor Dr and Mary Ave				O	D	B/A	C										
Phase 3 - Linda Vista Dr between McClellan Rd and Hyannisport Dr <i>(Note 3)</i> Hyannisport Dr between Linda Vista Dr and Bubb Rd Fort Baker Dr between Presideo Dr and Hyannisport Dr Santa Teresa Dr between Hyannisport Dr and Terrace Dr Terrace Dr between Santa Teresa Dr and Bubb Rd				O	D	B/A	C										
Phase 3 Interim Improvements				O	C												
Orange and Byrne Sidewalk Improvements (McClellan to Granada)																	
Phase 1 - Byrne Ave		B/A	Const.														
Phase 2 - Orange Ave			ROW		Design	B/A	Construction										
McClellan Road Sidewalk Improvements Ph 2 (Orange to San Leandro)																	
			Const.														
McClellan Road Sidewalk Improvements (Rose Blossom to HWY 85)																	
			Const.														
Bubb Road Bike Improvements (McClellan Rd to Stevens Creek Blvd)																	
			O	Design	B/A	Construction											
Mary Avenue Protected Bikeway																	
			O	Design	B/A	C											
<table border="1"> <tr> <td>Feasibility/Outreach</td> </tr> <tr> <td>ROW</td> </tr> <tr> <td>Design</td> </tr> <tr> <td>Bid/Award</td> </tr> <tr> <td>Construction</td> </tr> </table>													Feasibility/Outreach	ROW	Design	Bid/Award	Construction
Feasibility/Outreach																	
ROW																	
Design																	
Bid/Award																	
Construction																	

Note 1: Design funds will be requested at mid-year FY 2019-20

Note 2: Design funds will be requested for FY 2020-21

Note 3: Construction funds will be requested for FY 2020-21

ATTACHMENT D

Bicycle / Pedestrian Projects

Project/Sub-Project	FY2019-20												FY 2020-21												FY2021-22																																																																																																																																																																						
	2019				2020								2021				2022																																																																																																																																																																														
	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22																																																																																																																																																										
Regnart Creek Trail (Note 4)					Design																		B/A																				Construction																																																																																																																																																				
Junipero Serra Trail (Mary Ave to Vallco Pkwy)																																															Design																																																																																																																																																
Linda Vista Trail																																															O	Design																							B/A																								Construction																																																																																																
School Walk Audits																																																																																																																																																																																															
Minor Improvements - Implemented by Work Order																																																Outreach																								D	C																																																																																																																						
Moderate Improvements - Implemented by Annual Paving/Concrete Contract																																																																																																Outreach																								B/A																								Const.																																															
Major Improvements - Implemented by CIP																																																																																																Outreach																								Design																								B/A																								Const.																							
Carmen Road Pedestrian/Bike Bridge Feasibility Study																																																Feasibility																																																																																																																																															
De Anza Trail Feasibility Study (formerly UPRR Trail)																																																Feasibility																																																																																																																																															
Stevens Creek Blvd at Bandlely Signal Upgrades																																																Design																								Const.																																																																																																																							
Bicycle Wayfinding Implementation																																																Design																								B/A																								Const.																																																																																															

Feasibility/Outreach
ROW
Design
Bid/Award
Construction

Note 4 : Requires additional Council authority prior to construction