


CUPERTINO OES OBJECTIVES


Plan Start Date

ACTIVITY	Plan Start Date	Plan End Date	Percent Complete				
				January	February	March	April
FUNCTION 1 - IDENTIFYING HAZARDS AND PLANNING OUR RESPONSE							
Update Emergency Operation Plan	Feb-18	May-19	1%				
Update & Present LHMP to City council	Nov-17	Apr-18	75%				
Develop Continuity of Operations Plan	Mar-19	Apr-19	0%				
FUNCTION 2 - REACTING TO AN EMERGENCY							
Build relationships with external constituents	Nov-17	Ongoing	25%				
Build capabilities to sustain operations for extended period of time	May-17	Ongoing	0%				
FUNCTION 3 - COMMUNICATIONS AND WARNING PLANS							
Increase AlertSCC registrants	Jan-18	ongoing	1%				
Train essential personnel on AlertSCC/IPAWS application (Everbridge)	Jan-18	Jun-18	50%				
Work with PIO and Comm Team regarding website and social media comms	Feb-18	ongoing	10%				
FUNCTION 4 - READY TO RESPOND							
Basic training for all City Staff	Jan-18	ongoing	20%				
Advanced training for identified EOC Staff	Feb-18	ongoing	5%				
CPR & First Aid Training for City Staff	Feb-18	Apr-18	5%				
Manage Volunteer Programs	Jan-18	ongoing	100%				
Preparedness Fair	Feb-18	Jun-18	10%				
Conduct annual drills & exercises	ongoing	ongoing	50%				
FUNCTION 5 - EMERGENCY OPERATION CENTER STATE OF READINESS							
Maintain EOC in "warm" State of Readiness	Apr-18	Dec-18	0%				
Identify, Train and ready EOC Staff	Mar-18	Dec-19	20%				

Identify secondary EOC	Sep-18	Dec-19	0%				
------------------------	--------	--------	----	--	--	--	--

TIVES PROJECT PLANNER





December

[illegible]

