Smart City

FY 2019-20 City Work Program Delays Due to COVID-19



Update on COVID Impacts (is there still a delay due to COVID or has it been resolved, please explain)	Project Title	Project Objective	Progress to Date	Next Steps	Timeline	Current Status	Performance Goal	Completion Date	Est. Total Budget (not including staff time)	Actual Expense to Date	Est. Total Staff Hours		Department
Project completed	Support	residential and business use of surveillance cameras for safety and anti-crime practices. Review City's surveillance cameras.			Project Complete	Complete	Resources for surveillance and anti-crime best practices developed for the public. Engagement with resources available to the general public as well as specific outreach through Neighborhood Watch groups and Public Safety Commission. Evaluation and recommendation regarding City's surveillance camera system. Equipment ordered/received - waiting for SiP constraints to be lifted.		\$50,000	N/A		Bill Mitchell	City Manager's Office/Innovation & Technology

Operational Efficiency

FY 2019-20 City Work Program Delays Due to COVID-19



<u> </u>				11 = 01 \ 20 \ 011 \ 11011 \ 110 \ 9. \ 0111 \ 20 \ 10 \ 20 \ 10 \ 00 \ 112 \ 11											
Update on COVID Impacts (is there still a delay due to COVID or has it been resolved, please explain)	Project Title	Project Objective	Progress to Date	Next Steps	Timeline	Current Status	Performance Goal	Completion Date	Est. Total Budget (not including staff time)	Actual Expense to Date	Est. Total Staff Hours		Department		
A delay due to the Department's focus on COVID-19 response. Expected to be completed in FY 2021-22	Workforce Planning	attract, retain or train to ensure the availability of those positions when needed.	contracts to stay competitive, successfully recruit, and retain talent in the current job marketRetain - In the beginning stages a Succession Planning Program in collaboration with Leadership	positions. 1) Identify Key Positions 2) Training Strategy 3) Recruitment Strategy 4) Retention Strategy		In Progress	# of Trainings Retention Rate	June 2022	\$5,000	N/A	500	Kristina Alfaro	Administrative Services		

Public and Private Partnerships

FY 2019-20 City Work Program Delays Due to COVID-19



	Update on COVID Impacts (is there still a delay due to COVID or has it been resolved, please explain)	Project Title	Project Objective	Progress to Date	Next Steps	Timeline	Current Status	Performance Goal	Completion Date	Est. Total Budget (not including staff time)	Actual Expense to Date	Est. Total Staff Hours	Staff Lead	Department
	Artist meetings, acquiring insurance, A contract finalization, wall prep, and mural painting are all effected due to these steps requiring more time to implement during COVID.	Art in Unexpected Places	surprise and delight passers-by, and encourage the community to reflect on themes and imagery that	artist to complete a mural near the pool and café at Blackberry Farm. The Fine Arts Commission and Parks and Recreation Commission are collaborating on the art installation.	2) Work with Public Works to	Summer 2020 to Spring 2021	In Progress	Complete mural	Spring 2021	\$10,000	N/A	100	Kelsey Christian	Parks and Recreation

Community Livability

FY 2019-20 City Work Program Delays Due to COVID-19



Update on COVID Impacts (is there still a delay due to COVID or has it been resolved, please explain)	Project Title	Project Objective	Progress to Date	Next Steps	Timeline	Current Status	Performance Goal	Completion Date	Est. Total Budget (not including staff time)	Actual Expense to Date	Est. Total Staff Hours	Staff Lead	Department
Program was re-evaluated and re- launched with a lower budget. Project is underway now and has a full pipeline of Cupertino participants.	Lawn Buster Drought Tolerant Planting Pilot	residents to easily elect water- wise furf conversion, including pre-set landscape plans, pre- approved contractors, and fixed prices.	Data collected, researched similar programsMeetings with Santa Clara Valley Water District and City of San Jose Staff who have run similar programs. Staff turnover has delayed progress. New Manager has had conversations	potential partners for program admin. 2) Determine if program is feasible and impactful 3) Contracting for pilot program 4) Start pilot 5) Reach target number of	1) Winter 2019 2) Winter 2019 3) July - October 2020 4) July - October 2020 5) October 2020-May 2021	In Progress	Receive 2-3 responses for program administrators, launch pilot Spring 2020. Achieve 2-3 interested customers by June 2020. Achieved with 57 interested customers signed up.	May 2021	\$100,000.00	\$12,000	120	Andre Duurvoort	City Manager's Office
This project is now complete. Ordinance is being implemented at this time.		to regulate and collect Transient Occupancy Tax (TOT) from STRs.	-June 19, 2018 Council approved	This project is now complete. Ordinance is being implemented at this time.	Project Complete	Complete		September 15, 2020	\$17,000 for ordinance outreach and up to \$376,000 for enforcement depending on enforcement level.				City Manager's Office/Community Development
Project completed	Lawrence Mitty	Acquire a parcel at Lawrence Expressway and Mitty Ave for trail expansion and park development.		Project completed	Project completed	Complete	The state of the s	September 2020	\$8,270,994 available in Developer In-Lieu Fees	Approximately \$2,800,000 to purchase the property.		Chad Mosley Joanne Magrini	Public Works/Parks and Rec
Staff has met with commissioners and the project is moving forward. Expected to be completed in Summer 2021.	Use of Athletic Fields in Parks	policy, scheduling process, and fee schedule, and fee schedule, Review field use policy, including Sunday reservation feasibility, scheduling, and program cost recovery. Review use of fields for use as dog off leash areas.	Feedback was collected from youth sports organizations regarding Sunday field use. Feedback was provided to the Parks and Recreation Commission	completed early to mid-March. 2) Revised policy to be presented to Parks and Recreation Commission by May. 3) Revised policy to go to City Council between June and August.	Summer 2021		Update current policy to address use of fields (Sunday use, permitting process and off leash dog compatibility), fees and scheduling process.	Summer 2021	\$3,000 for postcard mailers during outreach phase.	None		Jenny Koverman Karen Levy	Parks & Recreation

Community Livability

FY 2019-20 City Work Program Delays Due to COVID-19



Update on COVID Impacts (is there still a delay due to COVID or has it been resolved, please explain)	Project Title	Project Objective	Progress to Date	Next Steps	Timeline	Current Status	Performance Goal	Completion Date	Est. Total Budget (not including staff time)	Actual Expense to Date	Est. Total Staff Hours	Staff Lead	Department
the region not being able to operate on full capacity due to COVID-19. Therefore, coordination with other cities has been delayed.	Comparative studies that compares standards for mixed use developments and high density residential guidelines with other cities. Specifically, on parkland, green space, and parking space requirements.	standards for consistency with industry standards and best practices.		Scheduled for the 2/16 City Council meeting.	Spring 2021	In Progress	Production of matrix and description of research results.	Spring 2021	N/A	N/A	100	Ben Fu Jeff Tsumura	Community Development
This project is expected to be completed by early March 2021.	Dark Sky/Lights Out Policy and Bird Safe Design Guidelines	bird safe design guidelines for the protection of public health	agendized for the January 19th Council meeting, and was rescheduled to March 16th.			In Progress	Adoption of appropriate policies and guidelines.	Spring 2021	\$10,000 for outreach efforts and materials.	N/A		Erick Serrano Piu Ghosh	Community Development