



CITY OF CUPERTINO

Legislation Details (With Text)

File #: 18-4579 **Version:** 1 **Name:**
Type: Consent Calendar **Status:** Approved
File created: 11/5/2018 **In control:** City Council
On agenda: 12/4/2018 **Final action:** 12/4/2018
Title: Subject: Approval of Contract Change Order No. 1 for the McClellan Road Separated Bikeway Phase 1A Project (No. 2017-01.04)
Sponsors:
Indexes:
Code sections:
Attachments: 1. Staff Report

Date	Ver.	Action By	Action	Result
12/4/2018	1	City Council	Approved	

Subject: Approval of Contract Change Order No. 1 for the McClellan Road Separated Bikeway Phase 1A Project (No. 2017-01.04)

1. Approve Contract Change Order No. 1 for the McClellan Road Separated Bikeway Phase 1A Project in the amount of One Hundred Twenty Thousand Dollars (\$120,000); and
2. Authorize an increase in the construction contingency from \$182,000 to \$302,000. The additional \$120,000 in the construction contingency will fund Contract Change Order No. 1, which will allow for the project start date to be postponed to May 2019.