



CITY OF CUPERTINO

Agenda Item

18-4579

Agenda Date: 12/4/2018

Agenda #: 6.

Subject: Approval of Contract Change Order No. 1 for the McClellan Road Separated Bikeway Phase 1A Project (No. 2017-01.04)

1. Approve Contract Change Order No. 1 for the McClellan Road Separated Bikeway Phase 1A Project in the amount of One Hundred Twenty Thousand Dollars (\$120,000); and
2. Authorize an increase in the construction contingency from \$182,000 to \$302,000. The additional \$120,000 in the construction contingency will fund Contract Change Order No. 1, which will allow for the project start date to be postponed to May 2019.