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Library Expansion Project

CCMP Preferred 
Alternative

(July 7, 2015)

Budget Approval
(June 18, 2019)

Building Systems 
Assessment

(Aug/Sept 2019)

Cost and Time Estimate 
Update

(Sept/Oct 2019)

City Council
• Project Update &

Approval
• Funding
• Delivery Method

Nov 19, 2019

Engage Architect
(Nov 2019/Jan 2020)

Issue Statement of 
Interest for DB Firms

Nov-Dec 2019

Develop Performance 
Criteria and 35% Plans

(Jan/March 2020)

Architect Develops 
Construction 
Documents

September 2020
City Council

• Project Update
• Project Delivery

Recommendation
March 2020

Issue RFQ to DB Firms
(March 2020)

City Council
• Award Contract 

Construction: 
(November 2020)

or
• DB Agreement:

(July 2020)

Construction
begins

(January 2021)

Construction
begins

(August 2020)

City Council
• Opening Ceremony

DBB- November 2021
DB – September 2021

Design – Bid - Build

Design - Build

City Council
• Authority to use Design

Build on CIP Projects over
$1M

(September 2019)

Issue RFP to Shortlisted 
DB Firms

(April-May 2020)
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