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Phase  z A-  Stelling  to Impei  ial

McClellan  Rd at Rose  Blossom  Drlntersection  Modifications

Phase  iB  - Intersection  Improvements  @ Bubb  Rd and  Stelling  Ave

Phase  2 - Stelling  Rd to  Torre  Ave

Intersection  Imorovements  at  West  Acres  Dr and Kim  St

Phase  'l - De Anza/Pacifica/McClellan  Intersection  Improvements

Phase  4 - Byrne  to  Imperial

Stevens  Creek  Boulevard  CI IV Separated  Bikeway  (Foothill  to  Tantau)

Phase  i-Wolfe  to  Tantau

Stevens  Creek  Blvd  atWolfe  Rd Intersection  Modifications

Phase  2 - Hwy  85 to Wolfe

- Stevens  Creek  Blvd  at  Wolfe  Rd Intersection  Improvements

- Stevens  Creek  Blvd  at  De Anza  Blvd  Intersection  Improvements

Phase  3 - Foothill  Blvd  to  Hwy  85

Bike  Boulevard  Projects  (Phases  1-3)

Phase  1-  North  Portal  Avenue  from  Stevens  Creek  Blvd  to  Merritt  Dr.

Merritt  Dr from  Portal  Ave  to  western  end

Gieenleaf  Drfrom  eastern  end  to  Castine  Ave

Beardon  Drfrom  Greenleaf  Drto  Greenleaf  Dr

Meteor  Dr  between  Mary  Ave  and  Castine  Way

Bandley  Drive  at Mariaru  Ave

Torre  Ave  at Town  Center  Lane

Pave  Portal  Ave

Construct  Speed  Tables  - Phase  1  aiea

Phase  :i & 2 Interim  Improvements

Phase  2 - Calle  de Barcelona,  between  Mil)erAve  and Finch  Ave

Finch  Ave,  between  Calle  de Barcelona  and  Tilson  Ave

Tilson  Ave,  between  Finch  Ave  and  Wunderlich  Dr

Wunderlich  Dr, between  Tilson  Ave  and  Barnhart  Ave

Barnhart  Ave,  between  Wunderlich  Dr and  Sterling  Blvd

Intersection  of  Kim  St  and  Kirwin  Ln

Intersedion  of  Meteor  Dr and  Mary  Ave

Phase  3 - Lmda  Vista  Dr between  McClellan  Rd and Hyanrusport  Dr

Hyannisport  Dr between  Linda  Vista  Dr  and Bubb  Rd

Fort  Baker  Dr between  Presideo  Dr  and  Hyannisport  Dr

Santa  Teresa  Dr between  Hyannisport  Dr and Terrace  Di

Terrace  Dr between  Santa  Teresa  Di- and  Bubb  Rd
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School  Walk  Audits

Minorlmprovements  - Implemented  by Work  Order

Moderate  Improvements  - Implemented  by Annual  Paving/Conrete  Contract

Major  Improvements  - Implemented  by CIP

CarmenRoadPedestrian/BikeBridgeFeasibilityStudy  I I I I I I I I I I i I 'I i I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I
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