

General Plan Authorization Process

Evaluate the existing City Council authorization process for General Plan Amendment projects.

Allocated Budget:	\$6.50K	Budget Remaining:	\$5.36K	Fiscal Year:	FY21
Budget Expended:	\$1.15K	Estimated Budget:	\$6.50K	Size:	Small
Commission / Committee:	Planning Commission	Category:	Quality of Life		
Last Updated:	1/19/2022				

#	Task	Status	Milestone Update	Task Start	Task Finish	% Complete
1.2	Research	Complete	Research existing documentation and processes of other jurisdictions.	7/7/2020	12/15/2020	100
1.3	Outreach	Complete	Council Study Session on 7/7/2020	7/7/2020	11/5/2020	100
1.4	Execution Phase	Complete	Prepared materials for hearings	10/1/2020	5/12/2021	100
1.5	Closing Processes	In Progress	PC hearing on 1/12/21 with recommendation presented to Council on 2/2/21. Went back to Council on 8/17/21. Expected to be completed in July 2022.	12/8/2020	7/18/2022	50