



**2026 Emergency Operations Plan Update
to the
Cupertino Disaster Council**

June 30, 2026

Agenda

- Introduction of Witt Team
- Policy Section Review
- Public Comment and City Council Approval Timeline



Project Status

Project Review

- Revise the City of Cupertino Emergency Operations Plan
- Timeline: February to September 2026

Progress Update

- Plan draft nearly complete
- Met with Santa Clara County OEM
- Met with SC Sheriff Office




Policy Chapter

- ◆ A review and discussion of a plan chapter
- ◆ Chapter 2 – Policy
 - ◆ Residents
 - ◆ Establishing the focus on the residents



Policy Chapter

- ◆ The Senior Policy Group
 - ◆ Role
 - ◆ Members
 - ◆ Standing Objectives




Policy Chapter

◆ Discussion and Comments



Timeline

- ◆ Draft completed by 14 July 2026
- ◆ ESC hire start date of 15 July
- ◆ ESC review and editing by 30 July
 - ◆ ESC will review plan and work with consultant to develop final draft.
- ◆ Review the plan with Public Safety Commission- TBD
- ◆ Final version ready for Disaster Council- TBD
- ◆ Forwarding to City Council for review and approval- TBD



WITT ÓBRIEN'S
PART OF THE **AMBIPAR** GROUP

Final Thoughts / Questions