## City of Cupertino Housing Element Update

Activity Name	Start Date	Finish Date	2021				2022											
			September	October	November	December	January	February	March	April	Мау	June	July	August	September	October	November	Dece
Project Start	9/28/21	9/28/21	$\diamond$															
Council Study Session 1	10/5/21	10/5/21																
HE Data & Background	10/5/21	11/18/21																
Site Exploration	10/14/21	12/6/21			-													
Draft Cmte Eng Plan	10/5/21	11/10/21																
Final Cmte Eng Plan	11/8/21	12/10/21																
Council Meeting	11/16/21	11/16/21			•													
Housing Cmsn SS	12/9/21	12/9/21				$\diamond$												
Commmunity Meeting 1	12/9/21	12/9/21																
Draft Site Options Report	11/26/21	1/14/22																
Draft HE Programs	12/21/21	1/28/22																
Stakeholder Meeting 1	1/11/22	1/11/22					$\diamond$											
Planning Commission SS 1	1/25/22	1/25/22					•											
Final Site Options Report	1/31/22	2/28/22						1										
Ad Draft HE / SE	11/22/21	4/22/22			_	1		1										
Council Study Session 2	2/15/22	2/15/22						•										
Stakeholder Meeting 2 / CAC	3/24/22	3/24/22							$\diamond$									1
Housing Cmsn Hearing 1	4/14/22	4/14/22							Ŷ	$\diamond$								1
Draft HE / SE	5/9/22	5/31/22								~		•						+
HCD Rev/Consultation	6/1/22	6/30/22										·						+
Stakeholder Meeting 3	5/23/22	5/23/22									<b></b>							+
Admin Draft EIR	1/3/22	5/13/22					•											+
Draft EIR Prep	6/6/22	6/16/22										-						+
Draft EIR Public Rev	6/17/22	8/1/22										-						+
Final EIR	8/1/22	8/19/22																+
Planning Commission SS 2	6/7/22	6/7/22																+
Housing Cmsn Hearing 2	7/14/22	7/14/22										_	$\diamond$					+
Community Meeting 2	7/21/22	7/21/22																+
Planning Cmsn Hearing 1	9/6/22	9/6/22																+
PC HE Revisions Errata	9/7/22	9/14/22																+
Planning Cmsn Hearing 2	9/27/22	9/27/22																+
Council - Hearing 1	11/1/22	11/1/22															•	+
Council HE Revisions Errata	11/2/22	11/11/22																+
Council Hearing 2	12/6/22	12/6/22																+
CEQA NOD Filing	12/8/22	12/8/22																
Final HE Revisions	12/8/22	12/16/22																+
File HE with HCD	12/22/22	12/22/22																+
			September	October	November	December	January	February	March	April	Мау	June	July	August	September	October	November	Dece

## November 10, 2021