

EXHIBIT A

Implementation Plan/Timeline

1. Discovery and requirement gathering (60 Days)
 - Project Initiation Meeting
 - Detailed Statement of work
 - Detailed gap analysis
 - Detailed Requirements Specifications
2. Design & Configuration (90 Days)
 - High level requirements walkthrough
 - Installation/configuration/Setup of Testing environment
3. Data Verification and Testing (90 Days)
 - Requirement gathering
 - Data Import & validation
 - Integration
 - User Acceptance testing
 - Solution setup
4. Implementation Training & Deployment (90 Days)
 - Testing phase
 - Dry-run #1
 - Staff and management Training
 - Sign off on UAT (user acceptance testing)
 - Dry-Run #2 (final data verification validation)
 - Go-live planning
 - Support

Note: All items subject to change based on negotiations and discovery