

GRADETECH INC.
GENERAL ENGINEERING CONTRACTORS
LIC A 628365
PCO (13)

Project **Cupertino McClellan Ranch Community Garden Improvements**
PROJECT NO. **2017-15**

Date: Wednesday, December 16, 2020

PCO 12 per RFP 05

- 1) Build 98 raised planter boxes with City acquired materials.**
- 2) Fill 98 planter boxes half way with on site Sub-Soil.**
- 3) Fill 98 planter boxes top half with on site amended topsoil.**

ITEM	Description	Qty	Units	Cost	Taxes	Cost
1	Labor & Equipment to Build and install 97 Planter Boxes (includes finishing City Mock Up)	97	EA			
2	Labor & Equipment to fill 1/2 way up with Sub-soil in 98 Planter Boxes	98	EA			
3	Labor & Equipment to to top off 1/2 way up with Amended soil in 98 Planter Boxes	98	EA			
				Total		\$205,600.00
Conditions	1. Lumber to be delivered to be picked up at San Jose Lumber yard cut to lengths			Additional Work Days		tbd

Conditions	1. Lumber to be delivered to be picked up at San Jose Lumber yard cut to lengths. 2. No Painting of Lumber or Boxes 3. Only Materials to be supplied by Gradetech are staples for Fabric & Mesh 4. Any Damage to finished Grades by Box installation will be repaired on T&M Finished Boxes May only be 19" tall due to finished Lumber nominal Dimensions for City supplied Lumber. 5. Amended Topsoil and Subsoil from Onsite Stockpiles 6. Work to begin upon receipt of materials and anticipate work to be complete by end of February 2021
-------------------	--

By: Christopher R. Jordan
Chris R Jordan PM

Date 12/16/20