



CITY OF CUPERTINO

Legislation Details (With Text)

File #: 20-7210 **Version:** 1 **Name:**
Type: Consent Calendar **Status:** Agenda Ready
File created: 3/3/2020 **In control:** City Council
On agenda: 3/31/2020 **Final action:** 3/31/2020
Title: Subject: Increase the authorized construction contingency for the 2019 Pavement Maintenance Phase 1 Project, Project No. 2019-103 by \$150,000. No additional budget allocation is requested.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Staff Report, 2. A - Bortolotto Quote dated February 27 2000, 3. B - Contract Unit Cost Comparison

Date	Ver.	Action By	Action	Result
3/31/2020	1	City Council	Adopted	

Subject: Increase the authorized construction contingency for the 2019 Pavement Maintenance Phase 1 Project, Project No. 2019-103 by \$150,000. No additional budget allocation is requested.

Increase the authorized construction contingency for the 2019 Pavement Maintenance Phase 1 Project by one hundred fifty thousand dollars (\$150,000) for a revised contract amount to G. Bortolotto & Co. not to exceed \$2,992,568.